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February 19, 2010  

  
To: Shortlisted proposers:  

 Anderson Columbia Co., Inc. / HDR Engineering, Inc.  
 Archer Western Contractors / GAI Consultants  

    Johnson Brothers and Misener Marine / Wilbur Smith Associates  
 Kiewit Southern Company / HNTB Corporation  
 

 
 
Addendum No.:  12  
   
Project #:  E2N35   
  
Design Build for construction of SR 9B from US 1 to SR 9A in Duval County, a limited access concrete road 
construction project on a new alignment, Jacksonville, Florida.   
 
Project #s: 209293-2 ARRA 550B and 209294-1 ARRA 549B  

  

The purpose of this addendum is to provide the posting information for final selection of this project.  We 

have just obtained FHWA concurrence.  This posting is moved up from March 8, 2010.  A revised Calendar 

of Events is also included. 
 
 
Please sign, date and email a copy of this addendum back to me today to indicate receipt.  
 
 
 _________________________________________________________  
Company Name               Date  
  
__________________________________________________________       
Signature   



 
 

PROCUREMENT CALENDAR (SCHEDULE) OF EVENTS 

DESIGN BUILD, ADJUSTED SCORE 
An Economic Stimulus Project (ARRA) 

(No Stipends) 

E2N35 

Addendum # 12   Dated 2-19-10 

 

Design Build for construction of SR 9B from US 1 to SR 9A in Duval County, a limited access concrete road 

construction project on a new alignment, Jacksonville, Florida. 

  

Project #s:  209293-2 ARRA 550B and 209294-1 ARRA 549B 
 

February 16, 2010 (Tuesday) 12:00 noon   Concurrence Letter to FHWA (full oversight) 

 

February 19, 2010 (Friday) 3:00 pm  Concurrence Letter returned by FHWA approved 

  

February 19, 2010 (Friday)      Award encumbrance to be requested.  
 

 

February 19, 2010 (Friday) 4:00 p.m.    Posting for award begins. 

 

February 23, 2010 (Friday)    Award encumbrance received approved. 

 

February 24, 2010 (Wednesday) 5:00 p.m.   Posting for award ends.  
  

February 25, 2010 (Thursday)     Project award-email for signing/overnight return w/ bond & insurance.  

  

March 3, 2010 (Wednesday)      Execution of contract by FDOT.  
   

  


